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10/20/06 Statement of Ongoing Contracts as of 11/02/06

03District

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-32-/7.7

03-BUT-99-13.2/0

03-BUT-149-/4.6

03-COL-5-1.9/8.2

Fed Aid

HB1

HB1

HM1A

HB4N
HB4N

HE14  HB1
  HA21

HA22

Pgm Code
IN BUTTE COUNTY NEAR HAMILTON CITY
FROM EAST END OF PINE CREEK LAGOON
BRIDGE TO THE WEST END OF PINE CREEK
OVERFLOW BRIDGE

IN BUTTE COUNTY NEAR CHICO FROM  0.8
KM WEST OF EAST AVENUE TO EAST AVENUE

IN BUTTE COUNTY IN AND NEAR CHICO AT
VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 28 KM SOUTH OF
CHICO

IN BUTTE COUNTY NEAR OROVILLE AT
VARIOUS LOCATIONS

IN COLUSA COUNTY ABOUT 11.3 KM SOUTH
OF WILLIAMS AT PETROLEUM CREEK BRIDGE
AND AT SALT CREEK BRIDGE

Description 

REPLACE BRIDGE

CONSTRUCT TWO WAY LEFT TURN LANE

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

CONSTRUCT 4 LANE EXPRESSWAY

REPAIR SLABS

Type Of Work
STEELHEAD CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS GRANITE A

PROFESSIONAL CONSTRUCTION

Contractor

PALO CEDRO CA 96073

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

BENICIA CA 94510

PLEASANT HILL CA 94523

(530)226-6400

(831)724-1011

(831)724-1011

(831)724-1011

(707)742-6000

(925)945-1052

JIM ROGERS

ROGERS, JIM

ROGERS, JIM

ALLEN, JODY

INGVOLDSEN, KYLE

JODY ALLEN

Resident
Engineer

(530) 895-5245

(530) 895-5245

(530) 895-5245

(530) 934-3520

(530) 532-9377

(530) 934-3520

 $2,526,563

 $665,999

 $830,431

 $663,732

 $83,138,573

 $689,685

Bid + CCOs

 $2,453,061

 $580,429

 $856,406

 $0

 $26,435,913

 $740,414

Comp To  date

 $507,477

 $32,102

 $0

 $0

 $5,285,147

 $0

This Month
11/02/05

02/02/06

05/11/06

08/21/06

01/31/06

11/01/05

Awarded

11/10/05

02/16/06

05/25/06

08/30/06

02/06/06

11/18/05

Approved

10/31/06

10/25/06

09/22/06

06/01/09

09/16/06

Est Comp

 83%

 93%

 75%

 0%

 24%

 100%

%Time

 98%

 96%

 99%

 0%

 32%

 100%

% Work 

 

 

COMPLETED

 

 

COMPLETED

Message

03-0C3404

03-4A4404

03-2M3904

03-3C2004

03-3822V4

03-0E3204

Contract 

ACST-P032-(038)E

  

  

  

ACST-X007-(008)E

  

  P0-32 0-(8E)

  

  

  

  X0-07 0-(8E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 997

P O BOX 50085

P O BOX 50085

P O BOX 50085

2100 GOODYEAR ROAD

164 BELLE AVENUE

3881 BENATAR SUITE C

3881 BENATAR WAY,
SUITE C

3881 BENATAR, SUITE C

849 N. HUMBOLDT
AVENUE

2060 3RD STREET,
SUITE B

849 N. HUMNBOLDT AVE.

CHICO, CA 95928

WILLOWS, CA 95988

Accepted

09/27/06

09/22/06

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/06 Statement of Ongoing Contracts as of 11/02/06

03District

03-COL-5-6.6/7.7

03-COL-5-28.8/29.5

03-COL-20-30.6/

03-ED-49-21.5/0

03-ED-49-24.1/24.6

03-ED-50-16.7/18.1

Fed Aid

HA22

HA22

HA23

HB1

HB4N
HB4N

Pgm Code
IN COLUSA COUNTY AT ARBUCKLE FROM 0.2
MILE SOUTH OF HILLGATE UNDERCROSSING
TO NORTH ARBUCKLE  UNDERCROSSING

IN COLUSA COUNTY NEAR MAXWELL FROM
0.2 MILE SOUTH OF FUNK SLOUGH
OVERFLOW TO 0.2 MILE NORTH OF NORTH
MAXWELL OVERHEAD

RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

IN EL DORADO COUNTY NEAR COLOMA  FROM
3.2 KM NORTH OF GOLD HILL ROAD TO 2
KM SOUTH OF ROUTE 153

IN EL DORADO COUNTY NEAR COLOMA  FROM
SOUTH FORK AMERICAN RIVER BRIDGE TO
0.1 KM WEST OF MARSHALL ROAD

IN EL DORADO COUNTY IN PLACERVILLE
FROM 0.2 KM WEST OF WEST PLACERVILLE
UNDERCROSSING TO CLAY STREET
UNDERCROSSING AND AT HANGTOWN

Description 

MILL AND REPLACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

CONCRETE SIDEWALK

REPAIR SLIP OUT

CONSTRUCT 2 WAY LEFT TURN LANE

WIDEN HIGHWAY AND BRIDGES

Type Of Work
VINTAGE PAVING CO INC

VINTAGE PAVING CO INC

OLSEN CONST CO

YUBACON INC

MARTIN BROTHERS CONSTRUCTION

MITCHELL ENGINEERING

Contractor

WINTERS CA 95694

WINTERS CA 95694

REDDING CA 96001

DIAMOND SPRINGS CA 95619

SAN FRANCISCO CA 94134

(530)795-0132

(530)795-0132

 

(530)295-5890

(916)852-1911

(415)227-1040

ABU-MARKHIEH, OSAMA

GRANDY, DWAYNE

KRAFT DAN

SPECTOR, PETE

PETE SPECTOR

FLAHERTY, KEITH

Resident
Engineer

(530) 634-7678

(530) 934-3693

(530) 458-3080

(530) 621-0986

(916) 416-7547

(530) 344-1691

 $273,335

 $134,200

 $63,810

 $364,148

 $1,714,641

 $35,248,256

Bid + CCOs

 $0

 $0

 $0

 $369,730

 $1,608,574

 $6,021,499

Comp To  date

 $0

 $0

 $0

 $0

 $219,890

 $1,922,727

This Month
08/29/06

09/05/06

05/11/00

06/28/06

11/04/05

03/22/06

Awarded

09/08/06

09/12/06

05/22/00

07/12/06

12/02/05

04/03/06

Approved

09/26/06

09/22/06

08/21/06

10/25/06

08/20/08

Est Comp

 0%

 0%

 0%

 100%

 100%

 17%

%Time

 0%

 0%

 0%

 100%

 92%

 17%

% Work 

 

 

 

 

 

 

Message

03-2E6204

03-2E6304

03-1M4404

03-2E2104

03-2C3604

03-3555U4

Contract 

  

  

  

ACST-43A3-(004)E

ACST-P049-(136)E

ACST-P050-(110)E

  

  

  

  43-A3 0-(4E)

  P0-49 1-(6E)

  P0-50 1-(0EB)R

  

  

  

--()

--()

6203- 014-()

WPCP

WPCP

  

WPCP

SWPPP

SWPPP

P O BOX 461

P O BOX 461

PO BOX 2441

P O BOX 3176

P O BOX 34367

1315 YUBA STREET

849 N. HUMBOLDT
AVENUE

3065 BLAIR AVENUE

3065 BLAIR AVE. P.O.
BOX 2424

701 FORNI RD

PLACERVILLE, CA 95667

Accepted

10/31/06

10/24/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/06 Statement of Ongoing Contracts as of 11/02/06

03District

03-ED-50-20.9/37.5

03-ED-50-36.7/37

03-ED-50-40.6/0

03-ED-50-69.4/0

03-ED-89-8.6/21

03-ED-89-/8.5

Fed Aid

HA22

HA23

HA23

HA42

HM1A

HM1A

Pgm Code
IN EL DORADO COUNTY NEAR PLACERVILLE
AT VARIOUS LOCATIONS

IN EL DORADO COUNTY NEAR POLLOCK
PINES FROM 4.2 KM WEST OF ICE HOUSE
ROAD

IN EL DORADO COUNTY NEAR KYBURZ AT
1.25 KM EAST OF ICEHOUSE ROAD

IN EL DORADO COUNTY NEAR MEYERS AT
FLAGPOLE GUN MOUNT

IN EL DORADO COUNTY IN AND NEAR
SOUTH LAKE TAHOE FROM THE  NORTHERN
ROUTE 89 AND 50 JUNCTION TO 2.1 KM
NORTH OF BLISS MEMORIAL ST

IN EL DORADO COUNTY IN AND NEAR
MEYERS FROM THE ALPINE COUNTY LINE TO
THE SOUTH ROUTE 89 AND 50  JUNCTION

Description 

ASPHALT CONCRETE OVERLAY

REPAIR CULVERT AND GUARD RAIL

REMOVE SLIDE MATERIAL

AVALANCHE CONTROL

SEAL COAT

MICROSURFACING

Type Of Work
RON HALE CONSTRUCTION INC

T L PETERSON INC

R A NEMETZ CONSTRUCTION CO INC

D M L CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

VALLEY SLURRY SEAL COMPANY

Contractor

SHASTA LAKE CA 96019

COTTONWOOD CA 96022

WILTON CA 95693

VERDI NV 89439

WEST SACRAMENTO CA 95798

WEST SACRAMENTO  CA 95798

(530)275-7844

(530)347-1895

(916)687-0400

(775)345-7320

(916)373-1500

(916)373-1500

RIVAS, LUIS

RIVAS, LUIS

SPECTOR, PETE

LUIS RIVAS

RIVAS, LUIS

RIVAS, LUIS

Resident
Engineer

(530) 621-0985

(916) 621-0985

(530) 621-0986

(530) 621-0985

(530) 621-0985

(530) 621-0985

 $593,350

 $354,090

 $619,348

 $767,560

 $941,989

 $551,755

Bid + CCOs

 $239,562

 $95,752

 $264,781

 $444,656

 $800,776

 $499,604

Comp To  date

 $0

 $95,752

 $264,781

 $246,306

 $117,784

 $0

This Month
09/07/06

10/10/06

10/02/06

10/31/05

05/04/06

02/08/05

Awarded

09/14/06

10/13/06

10/11/06

11/09/05

05/23/06

03/01/05

Approved

10/09/06

11/08/06

12/07/06

11/20/06

11/01/06

09/20/06

Est Comp

 40%

 35%

 20%

 100%

 91%

 100%

%Time

 43%

 27%

 43%

 58%

 85%

 89%

% Work 

 

 

 

 

 

 

Message

03-2E6404

03-2E2604

03-2E7104

03-1A6104

03-2M3304

03-2M0304

Contract 

  

ACNH-43B0-(004)E

ACNH-43A9-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 795

19149 WINDWARD WAY

P O BOX 32

P O BOX 728

P O BOX 981330

P O BOX 981330

3065 BLAIR AVENUE,
P.O. BOX 2424

3065 BLAIR AVENUE

3065 BLAIR AVENUE

3065 BLAIR AVE. P.O.
BOX 2424

3065 BLAIR AVENUE,
P.O. BOX 2424

P.O. BOX 2424

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

10/23/06

10/26/06

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/06 Statement of Ongoing Contracts as of 11/02/06

03District

03-ED-193-6.2/0

03-GLE-162-67.2/84.6

03-NEV-20-17.4/46.1

03-NEV-20-/4.1

03-NEV-49-7.3/8.1

03-NEV-80-4.9/9.2

Fed Aid

HB1

HM1A

HM1A

HB1

HB1

HA22

Pgm Code
IN EL DORADO COUNTY ABOUT 11 KM  WEST
OF GEORGETOWN AT SLIGER MINE ROAD

IN GLENN COUNTY NEAR WILLOWS AT
VARIOUS LOCATIONS

IN NEVADA AND PLACER COUNTIES FROM
0.1 KM EAST OF THE NORTHERN JUNCTION
OF ROUTES 20 AND 49 TO THE ROUTE 80
AND 20 SEPARATION

IN YUBA AND NEVADA COUNTIES FROM 0.4
KM WEST OF THE NEVADA COUNTY LINE TO
1.0 KM EAST OF OAK CANYON DRIVE

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM 0.2 KM NORTH OF LIME KILN ROAD
TO 0.2 KM NORTH OF PEKOLEE DRIVE

IN NEVADA COUNTY NEAR TRUCKEE FROM
0.1 MILE EAST OF NEW TOWN ROAD
OVERCROSSING TO 2.1 MILES EAST OF
DONNER LAKE UNDERCROSSING

Description 

CONSTRUCT LEFT TURN POCKET

SEAL COAT

WARRANTY CHIP SEAL

REALIGNMENT AND WIDENING ROADWAY

WIDEN AND ADD SHOULDERS

RESURFACE PORTLAND CEMENT CONCRETE

Type Of Work
MARTIN GENERAL ENGINEERING INC

FRANKLIN CONSTRUCTION INC

NORTHWEST PAVING

GRANITE CONSTRUCTION COMPANY

STIMPEL WIEBELHAUS ASSOCIATES

MARTIN BROTHERS CONSTRUCTION

Contractor

FOLSOM CA 95630

CHICO CA 95927

REDDING CA 96001

WATSONVILLE CA 95077

REDDING CA 960492335

SACRAMENTO CA 95828

(916)989-8187

(530)343-9600

(530)246-4388

(831)724-1011

(530)223-6605

(916)381-0911

RIVAS, LUIS

GRANDY, DWAYNE

DEMARTINI, MARK

ZINK, PHIL

CATANIA, DAVE

DEMARTINI, MARK

Resident
Engineer

(530) 621-0985

(530) 713-7814

(530) 271-6173

(530) 346-7996

(530) 271-6172

(530) 271-6173

 $623,534

 $881,378

 $1,181,079

 $33,297,792

 $2,356,497

 $1,397,592

Bid + CCOs

 $444,302

 $303,653

 $1,098,333

 $0

 $2,222,257

 $706,457

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $706,457

This Month
08/09/05

04/28/06

12/21/04

09/19/06

05/10/05

09/11/06

Awarded

08/25/05

05/08/06

01/03/05

10/05/06

05/26/05

09/14/06

Approved

10/13/06

09/30/06

10/19/06

07/23/08

09/14/06

10/29/06

Est Comp

 100%

 100%

 100%

 0%

 100%

 80%

%Time

 73%

 35%

 100%

 0%

 100%

 50%

% Work 

OVER RUN

 

 

 

COMPLETED

 

Message

03-4C2604

03-2M3704

03-2M0204

03-1A5304

03-3A2604

03-2E6504

Contract 

ACST-S193-(008)E

  

  

  

ACST-P049-(135)E

  

  S1-93 0-(8E)

  

  

  

  P0-49 1-(5E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

133 CANYON RIM DRIVE

P O BOX 3100

8115 SECLUDED VALLEY DRIVE

P O BOX 50085

P O BOX 492335

20 LIGHT SKY COURT

P.O. BOX 2424

P.O. BOX 911

124 CLYDESDALE COURT,
UNIT A

33 DEPOT STREET

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

RANCHO CORDOVA, CA 95670

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

Accepted

10/23/06

10/19/06

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/06 Statement of Ongoing Contracts as of 11/02/06

03District

03-NEV-80-9.0/0

03-NEV-80-24.7/26

03-NEV-80-60.6/63.5

03-NEV-89-1.1/4

03-NEV-267-/2.8

03-PLA-65-15.1/24.2

Fed Aid

HM2C

HA23

HB1

HM1A

HE14

HB1

Pgm Code
IN NEVADA COUNTY NEAR DONNER LAKE AT
DONNER LAKE UNDERCROSSING

IN NEVADA COUNTY NEAR BOCA FROM  2 KM
EAST OF HINTON ROAD UNDERCROSSING TO
2 KM WEST OF TRUCKEE RIVER BRIDGE

IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY NEAR TRUCKEE FROM
1.6 KM NORTH OF THE ROUTE 80 AND 89
SEPARATION TO 1.8 KM NORTH OF EAST
ALDER CREEK ROAD

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER AND YUBA COUNTIES NEAR
LINCOLN AND WHEATLAND AT VARIOUS
LOCATIONS

Description 

REPAIR CULVERT

RECONSTRUCT SLOPE

WIDEN EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

CONSTRUCT RUMBLE STRIP

Type Of Work
YUBACON INC

SIERRA NEVADA CONSTRUCTION INC

R AND L BROSAMER INC

SIERRA NEVADA CONSTRUCTION INC

WATKIN AND BORTOLUSSI INC

PAVEMENT RECYCLING SYSTEMS INC

Contractor

DIAMOND SPRINGS CA 95619

SPARKS NV 89435

ALAMO CA 94507

SPARKS NV 894350760

SAN RAFAEL CA 94901

RIVERSIDE CA 92502

(530)295-5890

(775)355-0420

(925)837-5600

(775)355-0420

(415)453-4691

(951)682-1091

REED, AL

CROSBY, TIM

ZINK, PHIL

FARRETTA, DENISE

REED, ALBERT

OULAD-DAOUD, BRAHIM

Resident
Engineer

(530) 550-8326

(530) 587-5698

(530) 346-7996

(530) 587-7958

(530) 550-8326

(530) 346-7513

 $564,390

 $277,007

 $3,098,912

 $673,152

 $860,186

 $224,556

Bid + CCOs

 $435,029

 $238,830

 $3,068,244

 $566,911

 $822,429

 $0

Comp To  date

 $297,412

 $0

 $43,465

 $434,204

 $11,409

 $0

This Month
06/07/06

08/21/06

06/07/05

05/18/06

05/16/05

09/29/06

Awarded

06/23/06

08/31/06

06/17/05

06/02/06

05/31/05

10/11/06

Approved

10/20/06

10/03/06

11/20/06

11/08/06

11/07/07

11/16/06

Est Comp

 100%

 100%

 96%

 84%

 29%

 0%

%Time

 74%

 100%

 97%

 87%

 96%

 0%

% Work 

 

COMPLETED

SUSPENDED

 

 

 

Message

03-2M5104

03-2E3204

03-3C9304

03-2M3804

03-291014

03-2E1604

Contract 

  

ACIM-43A7-(004)E

ACIM-080 -(177)E

  

ACST-X057-(044)E

ACST-P065-(087)E

  

--()

--()

  

  X0-57 0-(4E)

G P0-65 0-(7E)

  

  

  

  

--()

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 3176

P O BOX 40760

P O BOX 238

P O BOX 50760

77 LARKSPUR STREET

P O BOX 1266

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

P.O. BOX 1807

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

2520 WARREN DRIVE,
SUITE B

COLFAX, CA 95713

TRUCKEE, CA 96161

Accepted

10/19/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

03District

03-PLA-80-14.3/33.3

03-PLA-80-38.3/44.8

03-PLA-80-39.0/55.7

03-PLA-80-56.1/66.3

03-PLA-80-56.1/66.3

03-PLA-80-62.9/0

Fed Aid

HA22

HA22

HA22

HA22

HA23

Pgm Code
IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY NEAR COLFAX FROM
ALPINE OVERCROSSING TO ALTA ROAD
UNDERCROSSING

IN PLACER COUNTY FROM MAGRA OVERHEAD
TO 0.5 KM WEST OF CARPENTER FLAT
UNDERCROSSING

IN PLACER AND NEVADA COUNTIES FROM
CARPENTER FLAT UNDERCROSSING TO  0.9
MILE EAST OF YUBA PASS SEPARATION
OVERHEAD

IN NEVADA COUNTY AT YUBA PASS
SEPARATION OVERHEAD AND IN PLACER
COUNTY AT KINGVALE UNDERCROSSING

IN PLACER COUNTY NEAR CISCO GROVE AT
0.1 KM EAST OF SOUTH YUBA RIVER
BRIDGE

Description 

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

PAVEMENT REHABILITATION

REPLACE SLABS

PORTLAND CONCRETE SLAB REPLACEMENT

ROCK SLOPE PROTECTION

Type Of Work
TEICHERT CONSTRUCTION

CENTRAL VALLEY ENGINEERING

BROSAMER GRANITE A JOINT

J MC LOUGHLIN ENGINEERING

MARTIN BROTHERS CONSTRUCTION

HARVEYS EXCAVATING AND

Contractor

SACRAMENTO CA 958276830

ROSEVILLE CA 95678

ALAMO CA 94507

RANCHO CUCAMONGA CA 91730

SACRAMENTO CA 95828

ROCKLIN CA 95677

(916)386-5900

(916)791-1609

(925)837-5600

(909)944-1037

(916)381-0911

(916)624-6070

MURPHY, ROD

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

SAMPSON, TAD

OULAD-DAOUD, BRAHIM

Resident
Engineer

(530) 878-1786

(530) 346-7996

(530) 346-7996

(530) 346-7996

(916) 624-2851

(530) 346-7513

 $41,484,405

 $1,439,690

 $35,209,484

 $2,123,590

 $877,348

 $270,778

Bid + CCOs

 $39,072,572

 $1,436,003

 $35,478,328

 $1,809,265

 $957,883

 $274,304

Comp To  date

 $1,014,289

 $1,434,878

 $0

 $1,809,265

 $0

 $0

This Month
06/10/04

09/07/06

06/04/04

09/19/06

05/04/06

04/19/06

Awarded

06/24/04

09/15/06

06/17/04

09/25/06

05/15/06

05/03/06

Approved

11/15/08

10/31/06

08/30/06

12/31/06

09/28/06

10/10/06

Est Comp

 97%

 57%

 97%

 35%

 100%

 100%

%Time

 88%

 100%

 98%

 81%

 100%

 100%

% Work 

 

 

 

 

COMPLETED

COMPLETED

Message

03-0A6004

03-2E6704

03-1A8014

03-2E6604

03-2M3504

03-0E0204

Contract 

ACIM-080 -(231)1

  

ACIM-080 -(175)1

  

  

  

ACIM-080 -(231)E

  

ACIM-080 -(175)E

  

  

  

BH08-0 E2-(112)0

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 276830

216 KENROY LANE

P O BOX 238

10641 FULTON COURT

20 LIGHT SKY CT

4325 DOMINGUEZ ROAD SUITE C

14300 MUSSO ROAD

P.O. BOX 1807

33 DEPOT STREET

33 DEPOT STREET

2520 WARREN DRIVE,
SUITE B

33 DEPOT STREET P.O.
BOX 1807

AUBURN, CA 95603

COLFAX, CA 95713

Accepted

10/06/06

10/16/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

03District

03-PLA-80-/1.6

03-PLA-89-8.6/0

03-PLA-89-/21.5

03-PLA-193-5.6/0

03-PLA-5711-/0

03-PLA-5731-/0

Fed Aid

HA25

HB4N

HA22

HA23

HB4N

HA12

Pgm Code
IN PLACER COUNTY IN ROSEVILLE FROM
PLACER COUNTY LINE TO 0.6 KM WEST OF
DOUGLAS BOULEVARD OVERCROSSING

IN PLACER COUNTY IN TAHOE CITY AT
ROUTE 28 AND 89 INTERSECTION

IN PLACER COUNTY ABOUT 6 MILES NORTH
OF TAHOE CITY FROM 6 MILES NORTH OF
TAHOE CITY TO 2 MILES SOUTH OF
TRUCKEE

IN PLACER COUNTY ABOUT 8 KM EAST OF
LINCOLN AT HIDDEN ACRES LANE

IN PLACER AND NEVADA COUNTIES AT
VARIOUS LOCATIONS

IN PLACER COUNTY NEAR BAXTER AT THE
WHITMORE MAINTENANCE STATION

Description 

PLANTING AND IRRIGATION

INSTALL PEDESTRIAN SIGNAL

RESURFACE ASPHALT CONCRETE

REHABILITATE CULVERT AND SLOPE

UPGRADE MESSAGE SIGNS

REMODEL EXISTING BUILDING

Type Of Work
WATKIN AND BORTOLUSSI INC

TENNYSON ELECTRIC INC

GRANITE CONSTRUCTION COMPANY

VIKING CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

P N P CONSTRUCTION INC

Contractor

SAN RAFAEL CA 949014886

LIVERMORE CA 94550

WATSONVILLE CA 950775085

RANCHO CORDOVA CA 95741

AUBURN CA 956028908

ROCKLIN  CA 95677

(415)453-4691

(925)606-1038

(831)724-1011

(916)852-5530

(530)268-9512

(916)632-9361

SAGER, JANET

CROSBY, TIM

CROSBY, TIMOTHY

SAMPSON, TAD

OULAD-DAOUD, BRAHIM

HAAS, KENNETH

Resident
Engineer

(916) 263-4912

(530) 587-5698

(530) 587-5698

(916) 624-2851

(530) 346-7513

(530) 346-9473

 $1,495,542

 $498,833

 $867,854

 $196,210

 $1,952,189

 $516,659

Bid + CCOs

 $833,430

 $71,896

 $0

 $193,224

 $1,471,313

 $506,710

Comp To  date

 $68,700

 $62,716

 $0

 $0

 $394,516

 $27,091

This Month
02/06/06

06/23/06

09/11/06

08/14/06

01/19/06

12/30/05

Awarded

02/22/06

07/07/06

09/19/06

08/22/06

02/01/06

01/17/06

Approved

01/20/10

05/30/07

10/03/06

09/26/06

01/25/07

10/30/06

Est Comp

 16%

 69%

 0%

 100%

 62%

 99%

%Time

 55%

 14%

 0%

 100%

 75%

 98%

% Work 

 

 

COMPLETED

COMPLETED

 

 

Message

03-2C2104

03-3C7004

03-2E6804

03-1E1504

03-0E0604

03-2C4804

Contract 

ACIM-080 -(234)E

  

  

  

ACST-000C-(286)E

  

--()

  

  

  

  00-0C 2-(6ED)E

  

  

  

  

  

6203- 008-()

  

SWPPP

WPCP

WPCP

WPCP

WPCP

  

77 LARKSPUR STREET

7275 NATIONAL DR

P O BOX 50085

P O BOX 1508

10556 COMBIE ROAD

45OO YANKEE HILL CT SUITE A

3855 NORTH FREEWAY
BLVD., SUITE 120

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

2520 WARREN DRIVE,
SUITE B

33 DEPOT STREET

P.O. BOX 1807

Accepted

10/19/06

10/06/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

03District

03-SAC-50-1.1/2

03-SAC-51-.2/1.1

03-SAC-80-1.4/14.5

03-SAC-99-19.6/19.8

03-SAC-160-5.9/20.9

03-SAC-160-19.7/20.9

Fed Aid

HA21

HA21

HM3H

HB1

HA21

HM3

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM NORTH OF OAK PARK
SEPARATION TO 0.3 KM SOUTH OF E
STREET UNDERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO AT VARIOUS LOCATIONS

IN EL DORADO AND SACRAMENTO COUNTIES
AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY NEAR
PAINTERSVILLE AT STEAMBOAT SLOUGH
BRIDGE AND AT SACRAMENTO RIVER
PAINTERSVILLE BRIDGE

Description 

REHABILITATE JOINT SEALS

RESURFACE EXISTING HIGHWAY

SEAL BRIDGE DECKS

RELOCATE RAMP METER AND LIGHTING

REPLACE BRIDGE CONTROL HOUSES

REPAIR BRIDGES

Type Of Work
BAY LINE CUTTING AND CORING

MARTIN BROTHERS CONSTRUCTION

CONTRACTORS CHEMICAL INC

CLAYBORN CONTRACTING GROUP INC

TABER CONSTRUCTION COMPANY

ASHRON CONSTRUCTION AND

Contractor

OAKLAND CA 94608

SACRAMENTO CA 95828

HAYWARD CA 94545

AUBURN CA 956028908

MARTINEZ CA 94553

MOUNTAIN VIEW CA 94043

(510)420-8992

(916)381-0911

(510)783-5631

(530)268-9512

(925)682-6133

(650)964-1775

OKPALA, MESHACK

BEHVAND, MORTEZA

EISSA, SAMI

RICHARD JOHNSON

FEUSI, ROBERT

FEUSI, ROBERT

Resident
Engineer

(916) 263-5620

(916) 263-4925

(916) 263-4929

(916) 799-0937

(916) 263-4926

(916) 263-4926

 $515,754

 $767,803

 $746,175

 $164,206

 $4,205,490

 $188,885

Bid + CCOs

 $3,250

 $609,193

 $59,012

 $163,131

 $1,882,969

 $147,720

Comp To  date

 $3,250

 $93,535

 $0

 $0

 $0

 $0

This Month
06/13/06

04/17/06

05/19/06

08/10/05

07/18/05

05/30/06

Awarded

06/30/06

04/25/06

06/01/06

08/22/05

07/28/05

06/08/06

Approved

01/30/07

11/01/06

10/14/06

07/28/06

05/09/07

09/18/06

Est Comp

 26%

 93%

 42%

 91%

 0%

 100%

%Time

 1%

 83%

 8%

 99%

 45%

 100%

% Work 

 

 

 

SUSPENDED

SUSPENDED

COMPLETED

Message

03-0E1804

03-0E4904

03-0E1704

03-4C5104

03-437204

03-0E9004

Contract 

  

  

  

ACST-000C-(269)E

ACST-S160-(021)E

  

  

  

  

  00-0C 2-(9E)

  S1-60 0-(1E)

  

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1033 YERBA BUENA AVE

20 LIGHT SKY COURT

3130 DEPOT ROAD

10556 COMBIE ROAD PMB 6203

P O BOX 1309

713 N SHORELINE BLVD

3951 PERFORMANCE
DRIVE, SUITE E

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD., SUITE 120

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

09/22/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

03District

03-SAC-5501-/0

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-YOL-5-.4/5.5

03-YOL-5-.8/0

Fed Aid

HA13

HA25

HA21

HE13

HB1

HM4K

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO AT
THE TRANSPORTATION LABORATORY

IN SUTTER COUNTY IN YUBA CITY FROM
KILEY AVENUE TO THE WEST END OF
FEATHER RIVER BRIDGE OVERHEAD

IN SUTTER AND YUBA COUNTIES IN YUBA
CITY AND MARYSVILLE FROM 0.9 KM EAST
OF LIVE OAK BLVD TO 0.8 KM WEST OF
ROUTE 70 AND 20 JUNCTI

IN SUTTER COUNTY NEAR NICOLAUS FROM
0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3
KM SOUTH OF GARDEN HIGHWAY
UNDERCROSSING

IN EL DORADO, PLACER, SACRAMENTO AND
YOLO COUNTIES AT VARIOUS  LOCATIONS

IN SACRAMENTO AND YOLO COUNTIES AT
VARIOUS LOCATIONS

Description 

SAFETY REPAIRS AND NEW BUILDING

PLANTING AND IRRIGATION

UPGRADE HAND RAIL AND SIDEWALK

WIDEN HIGHWAY

INSTALL THRIE BEAM MEDIAN BARRIER

ELECTRONIC SIGNS

Type Of Work
DUAL CAL BUILDERS INC

VIKING CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

TEICHERT CONSTRUCTION

CORAL CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

Contractor

CARMICHAEL CA 95609

RANCHO CORDOVA CA 95741

MARTINEZ CA 94553

SACRAMENTO CA 958276830

WILSONVILLE OR 97070

AUBURN CA 95602

(916)974-2853

(916)852-5530

(925)372-8000

(916)386-5900

(503)682-2252

(530)268-9512

KNAPP, CRAIG

JANET SAGER

GEESEY, DUANE

ABU-MARKHIEH, OSAMA

GHASSEMI, MOHSSEN

MULLEN, MICHAEL

Resident
Engineer

(916) 799-5778

(916) 263-4912

(530) 741-4170

(530) 634-7678

(916) 263-5648

(916) 263-5647

 $4,577,472

 $500,242

 $6,027,378

 $8,328,407

 $3,462,577

 $240,689

Bid + CCOs

 $19,636

 $575,723

 $4,764,143

 $4,207,390

 $3,247,192

 $220,501

Comp To  date

 $19,636

 $600

 $733,865

 $1,948,009

 $1,020,898

 $152,957

This Month
08/31/06

10/21/05

09/20/05

06/28/06

04/20/06

05/15/06

Awarded

09/13/06

11/08/05

09/28/05

07/14/06

04/27/06

05/25/06

Approved

11/28/07

04/09/07

01/23/07

03/08/07

11/07/06

11/02/06

Est Comp

 6%

 0%

 75%

 39%

 90%

 77%

%Time

 0%

 0%

 76%

 51%

 93%

 91%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

03-2C84U4

03-4C3904

03-0A1314

03-1A4314

03-0E6804

03-2M5404

Contract 

  

  

ACNH-P020-(138)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 1160

P O BOX 1508

901 HOWE ROAD

P O BOX 276830

P O BOX 347

10556 COMBIE ROAD

1315 YUBA STREET

3855 NORTH FREEWAY
BLVD. STE. 120

555A W. ONSTOTTE ROAD

1315 YUBA STREET

3951 PERFORMANCE
DRIVE, STE. E

3951 PERFORMANCE
DRIVE, SUITE E

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
10/20/06 Statement of Ongoing Contracts as of 11/02/06

03District

03-YOL-50-/3.1

03-YOL-80-5.8/7.2

03-YOL-84-.8/0

03-YOL-113-10.1/0

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

Fed Aid

HA22

HA23

HA23

HA23

HM1A

HB4N

Pgm Code
IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO FROM
0.6 KM WEST OF ROUTE 80 AND 50
SEPARATION TO 0.4 KM EAST OF

IN YOLO COUNTY NEAR WEST SACRAMENTO
AT VARIOUS LOCATIONS

IN YOLO COUNTY NEAR VALDEZ AT 0.1 KM
NORTH OF WEST SUTTER ROAD

IN YOLO COUNTY IN WOODLAND AT MAIN
STREET OFF RAMP

IN YUBA COUNTY IN AND NEAR MARYSVILLE
AT VARIOUS LOCATIONS

IN YUBA COUNTY IN WHEATLAND FROM MAIN
STREET TO HOOPER STREET

Description 

GRIND PORTLAND CEMENT CONCRETE

REPAIR EMBANKMENT

REPAIR ROADWAY AND EMBANKMENT

REPAIR EMBANKMENT

RESURFACE ROADWAY

IMPROVE TRAFFIC OPERATIONS

Type Of Work
C C MYERS INC

SIERRA EQUIPMENT RENTAL INC

CIMARRON INC

ROBERT J FRANK CONSTRUCTION

MARTIN GENERAL ENGINEERING INC

BALDWIN CONTRACTING COMPANY

Contractor

RANCHO CORDOVA CA 957412948

GLENN CA 95943

OAKDALE CA 95361

REDDING CA 96003

RANCHO CORDOVA CA 95742

MARYSVILLE CA 95901

(916)635-9370

(877)503-6300

(209)848-1655

(530)222-1408

(916)355-8101

(530)742-5141

OKPALA, MESHACK

GHASSEMI, MOHSSEN

HAMM, JEFF

HAMM, JEFF

RIVERA, FERNANDO

GEESEY, DUANE

Resident
Engineer

(961) 263-5620

(916) 263-5648

(916) 263-5625

(916) 263-5625

(530) 741-4170

(530) 682-6700

 $10,789,722

 $2,420,124

 $237,795

 $148,820

 $1,881,227

 $2,252,788

Bid + CCOs

 $10,464,285

 $1,115,479

 $231,481

 $113,837

 $1,263,570

 $0

Comp To  date

 $620,815

 $1,115,479

 $0

 $0

 $59,442

 $0

This Month
07/25/05

09/27/06

08/16/06

08/09/06

05/23/06

08/29/06

Awarded

08/08/05

10/04/06

08/24/06

08/17/06

06/09/06

09/12/06

Approved

10/29/06

01/15/07

09/20/06

10/04/06

10/31/06

Est Comp

 95%

 21%

 100%

 60%

 91%

 0%

%Time

 96%

 46%

 91%

 66%

 67%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

03-0A8404

03-2E4104

03-2E4004

03-2E3904

03-2M1004

03-401804

Contract 

ACIM-305 -(046)E

ACIM-43A8-(004)E

ACST-43A5-(004)E

ACST-43A6-(004)E

  

ACST-P065-(086)E

--()

--()

  43-A5 0-(4E)

  43-A6 0-(4E)

  

  P0-65 0-(6E)

  

  

--()

--()

  

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 2948

8176 ROAD 44

10424 CIMARRON TRAIL

2806 TARMAC ROAD

12485 QUICKSILVER DRIVE

4509 SKYWAY DRIVE

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

1315 YUBA STREET

1001 BEALE ROAD

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

03District

 $21,079,132 $176,612,125 $328,740,408

03-YUB-70-18.9/20

03-YUB-5503-/0

03-YUB-5715-/0

Fed Aid

HB1

HA12

HA12

Pgm Code
IN YUBA COUNTY NEAR MARYSVILLE FROM
NOBLE ROAD TO 0.3 KM NORTH OF
WOODRUFF LANE

IN YUBA COUNTY NEAR LINDA AT THE
MARYSVILLE WAREHOUSE YARD

IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

WIDEN HIGHWAY

CONSTRUCT NEW WAREHOUSE

REMODEL MAINTENANCE STATIONS

Type Of Work
BALDWIN CONTRACTING COMPANY

ALLEN L BENDER INC

ALLEN L BENDER INC

Contractor

MARYSVILLE CA 95901

WEST SACRAMENTO CA 95691

WEST SACRAMENTO CA 95691

(530)742-5141

(916)372-2190

(916)372-2190

ABU-MARKHIEH, OSAMA

SANTOS, CHRIS

BROOK, BILL

Resident
Engineer

(530) 634-7678

(530) 534-6398

(530) 822-4332

 $2,367,518

 $3,518,341

 $12,888,871

Bid + CCOs

 $0

 $1,320,783

 $12,780,301

Comp To  date

 $0

 $240,408

 $73,868

This Month
06/30/06

04/06/06

10/27/04

Awarded

07/14/06

04/21/06

11/08/04

Approved

12/29/06

07/26/07

04/11/07

Est Comp

 0%

 54%

 0%

%Time

 0%

 38%

 0%

% Work 

 

 

PLANT EST
SATIS

Message

03-4A5704

03-3C0604

03-0A29U4

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

4509 SKYWAY DR

2798 INDUSTRIAL BLVD

2798 INDUSTRIAL BLVD

1315 YUBA STREET

3881 BENATAR, SUITE C

5555 WEST ONSTOTT
ROAD
YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan



03-0C3404

03-4A4404

03-2M3904

03-3C2004

03-3822V4

03-0E3204

03-2E6204

03-2E6304

03-1M4404

03-2E2104

03-2C3604

03-3555U4

03-2E6404

03-2E2604

03-2E7104

03-1A6104

03-2M3304

03-2M0304

03-4C2604

03-2M3704

03-2M0204

03-1A5304

Contract

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-32-/7.7

03-BUT-99-13.2/0

03-BUT-149-/4.6

03-COL-5-1.9/8.2

03-COL-5-6.6/7.7

03-COL-5-28.8/29.5

03-COL-20-30.6/

03-ED-49-21.5/0

03-ED-49-24.1/24.6

03-ED-50-16.7/18.1

03-ED-50-20.9/37.5

03-ED-50-36.7/37

03-ED-50-40.6/0

03-ED-50-69.4/0

03-ED-89-8.6/21

03-ED-89-/8.5

03-ED-193-6.2/0

03-GLE-162-67.2/84.6

03-NEV-20-17.4/46.1

03-NEV-20-/4.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-3A2604

03-2E3204

03-2E6504

03-2M5104

03-3C9304

03-2M3804

03-291014

03-2E1604

03-0A6004

03-2E6704

03-1A8014

03-2M3504

03-2E6604

03-0E0204

03-2C2104

03-3C7004

03-2E6804

03-1E1504

03-0E0604

03-2C4804

03-0E1804

03-0E4904

Contract

03-NEV-49-7.3/8.1

03-NEV-80-24.7/26

03-NEV-80-4.9/9.2

03-NEV-80-9.0/0

03-NEV-80-60.6/63.5

03-NEV-89-1.1/4

03-NEV-267-/2.8

03-PLA-65-15.1/24.2

03-PLA-80-14.3/33.3

03-PLA-80-38.3/44.8

03-PLA-80-39.0/55.7

03-PLA-80-56.1/66.3

03-PLA-80-56.1/66.3

03-PLA-80-62.9/0

03-PLA-80-/1.6

03-PLA-89-8.6/0

03-PLA-89-/21.5

03-PLA-193-5.6/0

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-50-1.1/2

03-SAC-51-.2/1.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



03-0E1704

03-4C5104

03-437204

03-0E9004

03-2C84U4

03-4C3904

03-0A1314

03-1A4314

03-0E6804

03-2M5404

03-0A8404

03-2E4104

03-2E4004

03-2E3904

03-2M1004

03-401804

03-4A5704

03-3C0604

03-0A29U4

Contract

03-SAC-80-1.4/14.5

03-SAC-99-19.6/19.8

03-SAC-160-5.9/20.9

03-SAC-160-19.7/20.9

03-SAC-5501-/0

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-YOL-5-.4/5.5

03-YOL-5-.8/0

03-YOL-50-/3.1

03-YOL-80-5.8/7.2

03-YOL-84-.8/0

03-YOL-113-10.1/0

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

03-YUB-70-18.9/20

03-YUB-5503-/0

03-YUB-5715-/0
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District

 $6,554,695

Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $328,740,408  $176,612,125

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $94,775,196

 $7,000,817

 $136,018,242

 $90,946,153

 Bid + CCO

 $90,271,168

 $5,124,677

 $44,240,496

 $36,975,785

 Work Comp

District Total:

Work completed this Period:  $6,554,695
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